

August 19, 2008

Mayor & Township Committee  
Township of Millstone  
470 Stagecoach Road  
Millstone, NJ 08510

**Re: August Engineering Status Report**  
**Our file: MS 08-01**

Dear Mayor & Committee Members:

The following is the status of the remaining and proposed projects for your use and comments.

- 1. Abate Park Improvements – Phase II**
  - a. The County of Monmouth has approved a grant in the amount of \$75,029 toward construction of a handicap restroom facility.
  - b. The bids were received on August 12, 2008.
  - c. A contract in the amount of \$148,000 is anticipated to be awarded to Sakoutis Builders and Land Developers, LLC of Morganville on August 20, 2008.
  
- 2. Baird Road Improvements from Millstone Road to Stillhouse Road (TTF FY 2008)**
  - a. This project was approved for a \$160,000 grant from NJDOT.
  - b. The plans and specifications were complete and the project was advertised and bids are due on August 26, 2008.
  
- 3. Baird Road Improvements (Phase 2) from Stillhouse Road to Woodville Road (TTF FY 2009)**
  - a. The grant application was submitted to NJDOT in June 2008.

**4. 2009 Roadway Improvement Program**

- a. The list of roadways considered for improvements are as follows:
  - 1. Yellow Meeting House Road.
  - 2. Department of Public Works and Rocky Brook Park parking lot.
  - 3. Drainage on Nurko Road Between DeBow Drive and Willow Tree Drive.
  - 4. Chambers Road
  - 5. Conover Road
  - 6. Disbrow Hill Road
- b. The number and length of the roadways to be improved will depend on available funding after Baird Road bids.

**5. Fuel Tanks at Public Works Yard**

- a. Bids were received on January 30, 2008 for new fuel tanks and contract in the amount of \$133,905.00 was awarded on February 6, 2008 to TTI Environmental, Inc.
- b. Work has commenced and the project is 50% complete.

**6. Monmouth County Projects**

- a. Route 527/Rte 1 Intersection Improvements Woodville Road/Sweetmans Lane

We have received final construction plans for roadway widening and intersection signalization from the County of Monmouth. Due to some utility issues, the bidding of this project has been delayed until October 2008.

- b. Bridge M-49 Perrineville Road

The County has awarded a contract for reconstruction and widening of this bridge which is located west of Agress Road. Work has commenced and Perrineville Road was closed in July and is anticipated to be reopened in December.

c. Bridge MS-70 Baird Road

The County has completed plans and has secured permits for reconstruction and widening of this bridge which is adjacent to the new school. We have yet to receive final plans and a bidding schedule.

Should you have any questions regarding this matter, please contact my office.

Very truly yours,

LEON S. AVAKIAN, INC.

*Matt Shafai, P.E.*

Matt Shafai, P.E.  
Township Engineer

MS:jmw

c: James Pickering, Township Administrator  
ms\status0808